

# **Construction Management Plan Rev. A**

## **Re: Tickow Lane, Shepshed**

### **Routing of construction traffic:**

Phase 1:

Construction traffic will access the site from the A512 onto Charnwood Road, then turn left on to Anson Road and then left on to Buttercup Lane. The A512 runs directly from the M1 motorway (J23) to Loughborough, so has very good access.

The site entrance will be big enough to get articulated lorries on site and there will be room to turn them around on site so not to reverse on to Anson Road.

The routing of the construction traffic and site compound position will be shown on the Traffic Management Plan which is displayed in the site office.

Phases 2 and 3:

Construction traffic for phase 2 and later phases will access the site from the A512 onto Charnwood Road, then turn left on to Anson Road and then left on to Tickow Lane.

Phase 4 onwards:

Construction traffic will access the site from the A512 onto Tickow Lane.

**Please refer to the Construction Management Plan approved under ref. P/18/2450/2 for the following details:**

- **Times of construction work**
- **The parking of vehicles of site operatives and visitors**
- **Loading and unloading of plant & materials**
- **Storage of plant and materials used in constructing the development**
- **Measures to control the emission of dust and dirt during construction (including a scheme for wheel cleaning) during construction to ensure that the highway is kept free of mud, water, stones etc**
- **A scheme for recycling/disposing of waste resulting from demolition and construction works**
- **Measures to protect trees and hedges to be retained on the application site during the duration of the construction works**
- **Measures to protect the wildlife habitats and wildlife corridors during the duration of the construction works**